Act
1D

Description

Orig Rem

Dur

Dur

Early
Start

Early

Finish %

MAY

Traffic Control 03APR23 |03APR23 Traffic Control _
1010 |Erosion Control 1| 1|osaPr2s  |03APR23 ErosioniControl :
1020 |Pulverize 1|~ 1[osaPR23  |03APR23 F’ulveriz;e : g : :
1021 1| 1|03APR23 [03APR23 ‘
1022 PHASE 1 (1st ST to 4th ST) 1| 1|03APR23 |03APR23 PHASE 1 (1st ST !io 4th ST) : 3 f
1023 |Removals 5| 5[03APR23 |07APR23 ' R{arhbi/als
1025 | Temp Water 3| 3[03APR23 |05APR23 Tem;f) Water l
1030 |Watermain 7| 7|0sAPR23 |1aAPR23 s Watermain | “ i '
1040 |Sanitary 6| 6[17APR23 |24nPR23 == :
1070 |Services 8| 8|25APR23 |04MAY23 1 : :
1080 |Storm Sewer 6| ©6|osmav2s |12mAr23 ; : ;
1085 Retaining Wall 10| 10[15MAY23 |26MAY23 _ ; Rétaining Wal ; z i
108  |Road Buld 8| 8loomAv23 [18mAY23 ‘; g ‘ ?
100 |Curb & Gutter 4| af2omav2s |o10UN23 1 ‘ ‘ : ; |
110 |SidewalkiDrives 8]  8[02JUN23 [13JUN23 : SidewalkiDrives !
1120 Fine Grade 5|  5[14JUN23  |20JUN23 : : = Fine C:réde ' 3
1130 Asphalt Binder 2 2(21JUN23  |22JUN23 /\59}16!t Binde;f
1140 Topsoil & Sod 10[ 10|23JUN23 |07JUL23 ; ; T5Psoil & S&):d ;
1150 1| 1]osaPr2s  |03APR23 i ,
160  |PHASE2 (4nSTio6thST) | 1|  1|03APR23 |03APR23 PHASE 2 (4th ST to 6th ST) 1 : : '
1165 |Removals 5| 5|15MAY23 | 19MAY23 - o o = R%moiléié
1170 Temp Water 2 2[18MAY23 | 19MAY23 3 1 Te;mp Waleré
1180 |Watermain 8| 8|22mAY23 |31MAY23 ’ s Watermain 5 : ‘ :
190 |Sanitary Sewer 7| 7[o1uuNzs [oeJunz3 a
1200 |[Services 12| 12[120UN23  |270UN23 : 5 :
1210 |Storm Sewer 8] s8|28)UN23 [t00UL23 | T ' T :' ‘ | Storm Sewer .
1220 Road Build 10| 10[07JUL23  |20JUL23 ‘ : : | Road Build ;
1240 |Curb & Gutter 3| sl210uL23 [250UL23 ; § : s Curb & Gutter
1250 |Sidewalk/Drives 7| 7]2e0uLzs [0sAUG23 5 3 ‘ : ; Sidewalk/Drives
1260 Fine Grade 3| 3[osAuc2s |osAUG23 ' : E ; == Fine Grade
1270 |Asphalt Binder 2| 2[osauczs [0Auczs | | Y N R . [ . ! : |
1280 Topsoil & Sod 10| 10[11AUG23 |24AUG23 ‘ ; ; j : ; TOP;W" & Sod ‘
Start date 03APR23 [ Early bar
Finish date 24AUG23 [ Progress bar
Data date 03APR23 A-1 Excavating, LLC. [ Critical bar
Rundats ___27MARZS Stewartville - 5th Ave NE Summary bar
Page number 1A ¢  Start milestone point
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